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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for ____The Batavia VA_ as required 

by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

C. Offices of URS Group, Inc._ as Architect-Engineers, will render certain 

technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Resident Engineer in sufficient time to enable testing 

laboratory personnel to be present at the site in time for proper taking 

and testing of specimens and field inspection. Such prior notice shall 

be not less than three work days unless otherwise designated by the 

Resident Engineer. 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

G. Training: 

1. All employees of general contractor or subcontractors shall have the 

30-hour OSHA certified Construction Safety course and /or other 

relevant competency training, as determined by VA CP with input from 

the ICRA team.  

2. Submit training records of all such employees for approval before the 

start of work. 
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1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction, 

alterations, mechanical, plumbing and electrical work, necessary removal 

of existing construction, new construction and certain other items.  

B. ALTERNATE NO.1: ____________________________________________ 

____________________________________________________________  

C. ALTERNATE NO. 2:____________________________________________ 

____________________________________________________________  

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, _15__sets of specifications and drawings will 

be furnished. These drawings and specifications will consist of those 

returned by prospective bidders.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible prints furnished by Issuing 

Office. Such prints shall be returned to the Issuing Office immediately 

after printing is completed. 

 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 
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a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. Guards: 

1. The General Contractor shall provide unarmed guards at the project 

site after construction hours. 

2. The guard shall have communication devices to report events as 

directed by VA police. 

3. The general Contractor shall install equipment for recording guard 

rounds to ensure systematic checking of the premises. 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Resident Engineer for the purpose of security 

inspections of every area of project including tool boxes and parked 

machines and take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 00, 

DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

6. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

8. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 
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a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours before 

the date and time of access. Access shall be restricted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006..............Standard for Portable Fire Extinguishers 

30-2007..............Flammable and Combustible Liquids Code 

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2007..............National Electrical Code 

241-2004.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Resident Engineer and Facility Safety 

Manager for review for compliance with contract requirements in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES Prior to any worker for the contractor or subcontractors 

beginning work, they shall undergo a safety briefing provided by the 

general contractor’s competent person per OSHA requirements. This 
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briefing shall include information on the construction limits, VAMC 

safety guidelines, means of egress, break areas, work hours, locations 

of restrooms, use of VAMC equipment, etc. Documentation shall be 

provided to the Resident Engineer that individuals have undergone 

contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood (flame 

spread rating of 25 or less in accordance with ASTM E84) on both 

sides of fire retardant treated wood or metal steel studs. Extend the 

partitions through suspended ceilings to floor slab deck or roof. 

Seal joints and penetrations. At door openings, install Class C, ¾ 

hour fire/smoke rated doors with self-closing devices. 

2. Install two-hour temporary construction partitions as shown on 

drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 078400, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Resident Engineer and Facility Safety Manager. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to  

Resident Engineer and Facility Safety Manager. 
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I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Standpipes: Install in accordance with 29 CFR 1926 and NFPA 241. // Do 

not charge wet standpipes subject to freezing until weather protected. / 

L. Sprinklers: Install, test and activate new automatic sprinklers prior to 

removing existing sprinklers. 

M. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Resident Engineer and Facility Safety Manager. All 

existing or temporary fire protection systems (fire alarms, sprinklers) 

located in construction areas shall be tested as coordinated with the 

medical center. Parameters for the testing and results of any tests 

performed shall be recorded by the medical center and copies provided to 

the Resident Engineer. 

N. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Resident Engineer 

and Facility Safety Manager. 

O. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Resident Engineer. Obtain permits 

from Facility Safety Manager at least __48__ hours in advance.   

P. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Resident Engineer and Facility Safety 

Manager. 

Q. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

R. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

S. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 
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T. If required, submit documentation to the Resident Engineer that 

personnel have been trained in the fire safety aspects of working in 

areas with impaired structural or compartmentalization features. 

 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space and space available for storing materials shall be as 

determined by the Resident Engineer.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work in such a manner as to interfere as little as possible with 

work being done by others. Keep roads clear of construction materials, 

debris, standing construction equipment and vehicles at all times.   

G. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 
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transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by Resident Engineer where required by limited working space.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

H. Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by Resident Engineer. All such 

actions shall be coordinated with the Utility Company involved:  

1. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

I. The 2nd floor (Ward B) of Building No. 1_on the Batavia NY VA campus 

will be vacated by Government beginning immediately after date of 

receipt of Notice to Proceed and turned over to Contractor.  

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 
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Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Resident Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Resident Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to specification Sections 260511, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, 270511 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS 

and 280511, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Resident Engineer, in writing, 48 hours in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Resident Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Resident Engineer. Such approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 
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areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

N. Coordinate the work for this contract with other construction operations 

as directed by Resident Engineer. This includes the scheduling of 

traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS. 

  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the Resident Engineer and a representative of VA Supply 

Service, of buildings and areas of buildings in which alterations occur 

and areas which are anticipated routes of access, and furnish a report, 

signed by both, to the Contracting Officer. This report shall list by 

rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and Resident Engineer.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of Resident 

Engineer and/or Supply Representative, to be in such condition that 

their use is impossible or impractical, shall be furnished and/or 

replaced by Contractor with new items in accordance with specifications 

which will be furnished by Government. Provided the contract work is 

changed by reason of this subparagraph B, the contract will be modified 

accordingly, under provisions of clause entitled "DIFFERING SITE 
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CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Resident Engineer together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing, of resilient flooring, doors, 

windows, walls and other surfaces as compared with conditions of same as 

noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures where work is to be done, materials handled and equipment 

moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed. 

  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to Resident Engineer and Facility 

ICRA team for review for compliance with contract requirements in 

accordance with Section 013323, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  
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1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Resident 

Engineer. Blank off ducts and diffusers to prevent circulation of 

dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the Resident Engineer. For construction in any areas that 

will remain jointly occupied by the medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof one-hour temporary drywall construction 

barriers to completely separate construction from the operational 

areas of the hospital in order to contain dirt debris and dust. 

Barriers shall be sealed and made presentable on hospital occupied 

side. Install a self-closing rated door in a metal frame, 

commensurate with the partition, to allow worker access. Maintain 

negative air at all times. A fire retardant polystyrene, 6-mil 

thick or greater plastic barrier meeting local fire codes may be 

used where dust control is the only hazard, and an agreement is 

reached with the Resident Engineer and Medical Center. 
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b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Resident Engineer and the Medical 

Center. When, approved, debris shall be hauled in enclosed dust 

proof containers or wrapped in plastic and sealed with duct tape. 

No sharp objects should be allowed to cut through the plastic. 

Wipe down the exterior of the containers with a damp rag to remove 

dust. All equipment, tools, material, etc. transported through 

occupied areas shall be made free from dust and moisture by 

vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 
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h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in specifications  

as items to be stored. Items that remain property of the Government 

shall be removed or dislodged from present locations in such a manner 

as to prevent damage which would be detrimental to re-installation 

and reuse. Store such items where directed by Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

 

1.10 PROTECTION OF EXISTING STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS  

A. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 
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Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

B. Refer to Articles, "Alterations", "Restoration", and "Operations and 

Storage Areas" for additional instructions concerning repair of damage 

to structures and site improvements. 

C.   

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the Resident 

Engineer. Existing work to be altered or extended and that is found to 

be defective in any way, shall be reported to the Resident Engineer 

before it is disturbed. Materials and workmanship used in restoring 

work, shall conform in type and quality to that of original existing 

construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

E. Upon completion of the work, the Contractor shall furnish the Resident 

Engineer, reproducible drawings at the scale of the contract drawings, 

showing the finished grade on the grid developed for constructing the 

work, including burial monuments and fifty foot stationing along new 
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road centerlines. These drawings shall bear the seal of the registered 

land surveyor or registered civil engineer.  

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

 

1.12 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the Resident Engineer's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Resident Engineer within 15 calendar days after each 

completed phase and after the acceptance of the project by the Resident 

Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

 

1.13 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Resident Engineer, such 

temporary roads which are necessary in the performance of contract work. 

Temporary roads shall be constructed by the Contractor at Contractor's 

expense. When necessary to cross curbing, sidewalks, or similar 

construction, they must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

 

1.14 RESIDENT ENGINEER'S FIELD OFFICE 

A. The Contractor shall, within fifteen (15) days after receipt of Notice 

to Proceed, provide where shown on the drawings a temporary field 

office, furniture, and two inch deep gravel surfaced area for use of the 

Resident Engineer. Office and furniture shall be new. 
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B. The field office shall provide not less than 67 square meters (720 gross 

square feet) of floor area in one unit. Installation of the office shall 

meet all local codes. 

C. Provide office with two, 900 mm (three foot) wide exterior doors, 

including hardware and OSHA approved platform and stairs leading to 

grade.  

D. Enclose the entire perimeter of the office from the floor to the ground 

and finish to match exterior. Provide R7 insulation and seal tight to 

ground with a painted 19 mm (3/4 inch) exterior grade plywood skirt.  

E. Exterior finishes shall be manufacturer's standards.  

F. Provide floor, wall, and roof with not less than R5 insulation.  

G. Interior finishes shall consist of resilient flooring, plywood paneling 

or painted wallboard on walls, and acoustical tile ceilings. Interior 

doors may be either painted or stained.  

H. Interior shall be subdivided with full height partitions to provide two 

offices, and one sample room. Provide each space with 900 mm (three 

foot) wide door with master keyed locks. Section off an area with a low 

partition and counter for the secretary's desk.  

I. Provide 750 mm (2-1/2 feet) wide by 900 mm (3 feet) high o (none 

required in sample room). Window openings shall be fitted with security 

bars to prevent any forced entry. The doors of field office shall have a 

hasp and padlock and also deadbolts keyed from both sides.  

J. Provide sufficient fluorescent lighting in each room to deliver 750 lux 

(70 foot-candles) of light at desk top height without the aid of 

daylight. Provide one light switch in each room.  

K. Provide one duplex receptacle in each wall of each room. If a wall is 

3.0 m (10 feet) long or more, provide two receptacles for each 3.0 m (10 

feet), or portion thereof, of wall. Provide two duplex receptacles in 

low partition at secretary's desk.  

L. The Contractor shall provide the following:  

1. Electricity, hot and cold water, and necessary utility services 

(except telephone).  

2. All necessary piping, power circuits network cabling, cat 5e or 

better cabling for phones and computers, electrical fixtures, 

lighting, and other items necessary to provide a habitable structure 

for the purpose intended. The number of network and electrical 

receptacles will be as per attached drawing of the field office. 

3. Thermostatically controlled, centralized heating and air conditioning 

system designed to maintain the temperature between 21 and 27 degrees 
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C (70 and 80 degrees F) with 50 percent relative humidity maintained 

during the air conditioning season.  

5. The contractor to install a suitable alarm system for the field 

office. 

M. Contractor shall, for the duration of the Resident Engineer's occupancy, 

provide the following:  

1. Satisfactory conditions in and around the field office and parking 

area. 

2. Maintenance of gravel surfaced area, including the area for parking, 

in an acceptable condition for vehicle and foot traffic at all times.  

3. Maintenance of utility services.  

5. Potable water, fuel and electric power for normal office uses, 

including lights, heating and air conditioning.  

N. The Contractor shall provide the following new items: 

 QUANTITY REQUIRED  

1 Secretary workstation with adjustable keying desk or drawer 738 mm H 

x 1.5 m W x 760 mm D (size 29-1/2" H x 60" W x 30" D)  

1 Printer stand 663 mm H x 1.5 m W x 750 mm D (size 26-1/2" H x 60" W x 

30" D) 

3 Office desks, double pedestal  

1 Conference table 900 mm x 1.8 m (size 3' x 6')  

1 Plan table 1.2 m x 2.1 m (4' x 7')  

3 Work tables 750 mm x 1.8 m (folding 30" x 72")  

1 Secretary chair  

4 Swivel chairs with arms  

6 Conference chairs (armless & folding)  

2 Arm Chairs  

4 Lockable 5 drawer file cabinets, letter size  

1 Drawing rack, with 12-750 mm (12-30 inch) "Plan Hold" drawing 

holders, freestanding  

1 Shelves for sample room, 7 adjustable Shelves, 305 mm W x 900 mm L 

(12" W x 3' L) 

3 Bookcases  

1 Electric water cooler  

1 Metal storage cabinet, 900 mm x 450 mm x 1.8 m (36" x 18" x 72") with 

six shelves 

P. At the completion of all work, including the punch list, the Resident 

Engineer's field office and facilities shall become the property of the  

Contractor and Contractor shall remove same, including utility 

connections, from the Medical Center. The site shall be restored to 
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original condition and finished in accordance with contract 

requirements. All 5 drawer file cabinets provided shall become the 

property of the Government. 

Q. The Contractor shall furnish floor plans for approval by the Resident 

Engineer prior to furnishing the field office.  

 

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Resident 

Engineer. If the equipment is not installed and maintained in 

accordance with the following provisions, the Resident Engineer will 

withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  
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B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

 
 

1.16 TEMPORARY USE OF EXISTING ELEVATORS  

  A. Use of existing elevator for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor makes all arrangements with the Resident Engineer for use 

of elevators. The Resident Engineer will ascertain that elevators are 

in proper condition. Contractor may use elevators Nos. _______ in 

Building No. 2 for daily use between the hours of 7 AM and 5 PM or as 

directed by the Resident Engineer  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of car 

enclosure walls.  

c. Finish flooring.  

3. Government will accept hoisting ropes of elevator and rope of each 

speed governor if they are worn under normal operation. However, if 

these ropes are damaged by action of foreign matter such as sand, 

lime, grit, stones, etc., during temporary use, they shall be removed 

and replaced by new hoisting ropes.  

 

1.17 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Resident Engineer, provide suitable 

dry closets where directed. Keep such places clean and free from flies, 

and all connections and appliances connected therewith are to be removed 

prior to completion of contract, and premises left perfectly clean.  

A'. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 
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satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets. 

  

1.18 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the  

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  
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2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Resident Engineer's discretion) of 

use of water from Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at Resident Engineer's discretion), of 

use of steam from the Medical Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil required for boiler 

cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests will be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 

boiler, burner, or control devices shall be furnished by the Contractor 

at Contractor's expense. 

 

1.19 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

 

1.20 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 
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steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

 

1.21 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the Resident Engineer 

coincidental with the delivery of the equipment to the job site. Manuals 

shall be complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 
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maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the Resident 

Engineer and shall be considered concluded only when the Resident 

Engineer is satisfied in regard to complete and thorough coverage. The 

Department of Veterans Affairs reserves the right to request the removal 

of, and substitution for, any instructor who, in the opinion of the 

Resident Engineer, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.  

 

1.22 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the drawings.  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. 

C. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the Medical Center.  

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 
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under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to make 

the connection between the Government furnished equipment item and the 

utility stub-up shall be furnished and installed by the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site by 

qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

 

1.23 RELOCATED EQUIPMENT ITEMS  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated by 

symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Resident Engineer.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing equipment, required to 

be relocated.   

F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

 

1.24 CONSTRUCTION DIGITAL IMAGES  

A. During the construction period through completion, furnish Department of 

Veterans Affairs with _200____ views of digital images, including one 

color print of each view and one Compact Disc (CD) per visit containing 
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those views taken on that visit. Digital views shall be taken of 

interior as selected and directed by Resident Engineer (RE). Each view 

shall be taken with a professional grade camera with minimum size of 6 

megapixels (MP) and the images will be a minimum of 2272 x 1704 pixels 

for the 200x250mm (8x 10 inch) prints and  2592 x 1944 pixels for the 

400x500 mm (16 x 20 inch) prints, as per these specifications:  

1. Normally such images will be taken at monthly intervals. However, the 

Resident Engineer may also direct the taking of special digital 

images at any time prior to completion and acceptance of contract. If 

the number of trips to the site exceeds an average of one per month 

of the contract performance period then an adjustment in contract 

price will be made in accordance with clause entitled "CHANGES" (FAR 

52.243-4 and VAAR 852.236-88) of Section 007200, GENERAL CONDITIONS.  

2. In event a greater or lesser number of images than specified above 

are required by the Resident Engineer, adjustment in contract price 

will be made in accordance with clause entitled "CHANGES" (FAR 

52.243-4 and VAAR 852.236-88).  

B. Images shall be taken by a commercial photographer and must show 

distinctly, at as large a scale as possible, all parts of work embraced 

in the picture. 

C. Prints shall be made on 200 x 250 mm (8 by 10 inch) regular-weight matte 

archival grade photographic paper and produced by a process with a 

minimum of 300 pixels per inch (PPI). Prints must be printed using the 

commercial RA4 process (inkjet prints will not be acceptable). 

Photographs shall have 200 x 200 mm (8 by 8 inch) full picture print 

with no margin on three sides and a 50 mm (2 inches) margin on the 

bottom for pre-typed self-adhesive identity label to be added by 

Resident Engineer. It is required that the prints are professionally 

processed so the quality will meet or exceed that of the same size print 

made with a film camera. Prints must be shipped flat to the Resident 

Engineer:  

E. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24 

bit color and no reduction in actual picture size. Compressed size of 

the file shall be no less than 80% or the original with no loss of 

information. File names shall contain the date the image was taken, the 

Project number and a unique sequential identifier.  The CD-ROM shall 

also contain an index of all the images contained therein in either a 

TXT or Microsoft Word format. 

F. In case any set of prints are not submitted within five days of date 

established by Resident Engineer for taking thereof, the Resident 
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Engineer may have such images/photographs taken and cost of same will be 

deducted from any money due to the Contractor.  

G. Interior Final Photos: After completion of all work in an area final 

interior photos will be taken. The camera must allow the colors to be as 

close as possible to the actual colors. For number and location of 

views, see Section 09 06 00, SCHEDULE FOR FINISHES. View shall be taken 

after final completion of work. The images shall also be provided on a 

CD to the RE Office.  

 

1.25 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the Resident Engineer verbally, and then with a 

written follow up.  

- - - E N D - - - 


